



PI ROADSHOW

***Moving to a Program
Focus***

***One Book Policy Changes for
Program Integration***



Briefing Outline

- **Purpose**
- **Background Issues**
- **Overview of One Book Changes**
- **Program Outcome Orientation**
- **Program Status (Quad) Chart**
- **Program Plan (Clarification)**
- **PI Monthly Reports**
- **PI EVMS Training Update**
- **Things to Come - PI Focus**
- **Summary**
- **Q & A**



Purpose

- **To ensure that Program Integrators are aware of the important changes effecting Program Integration. These include the Program Status (Quad) Chart and the Program Integration Desk Reference.**



Expanding Our Focus

- **Program Focus vice Contract Focus**
- **We must expand our focus further into the World of the Program Manager if we expect to:**
 - **Provide World Class Service to the PM's**
 - **Be a Full Partner on the Systems Acquisition Team**
 - **Develop the talent and skills sought after by the Buying Commands**



Background Issues

CAO Program Integration Issues:

- **Variation in approach to program support - e.g. PI's & SPI**
- **PI reports vary in content & quality**
- **Backlog in completing required training**

HQ &D District Program Visibility:

- **Methodology for identifying issues and influencing program success**



One Book Policy Changes

CHANGE

**PROGRAM OUTCOME
ORIENTATION**

**PROGRAM STATUS
(QUAD) CHART**

**PROGRAM PLAN
(CLARIFICATION)**

PI TRAINING

ISSUE

**MOA'S & SURVEILLANCE
PLANS NEED TO
SUPPORT THE PM**

**METHODOLOGY FOR THE
COMMAND TO IDENTIFY
PROGRAM ISSUES**

**CONFUSION OVER
CONTENT AND PURPOSE
OF PROGRAM PLAN**

**PI'S TAKE PM COURSES
DEVELOPING NEW
COURSE**

TOOLS

**PROGRAM INTEGRATOR
DESK REFERENCE -
'INFLUENCING PROGRAM
OUTCOMES'**

**ONE BOOK
INSTRUCTIONS**

ONE BOOK CHECKLIST

**ONE BOOK
TRAINING MATRIX**



PI Desk Reference

- **PI Desk Reference - “Influencing Program -Outcomes”**
- **Cements closer working relations with PM & better link to the warfighter**
- **Basis for MOA, SPI Delegations & key to surveillance planning**
- **Reinforces PI Leadership of Program Support Team**



PI Desk Reference

Purpose

The purpose of the Program Integrator Desk Reference is to provide Program Integrators with a conceptual framework for linking together the efforts of the Program Support Team with the specific program outcomes desired by the Program Manager. A program outcome can be traced back to specific contractor processes and discrete process results. Understanding the desired outcomes up front will permit the Program Support Team to focus on those processes that drive the discrete results and thereby influence in a positive way the achievement



Supporting the PM's Desired Outcomes

- Outcome Focus in:
 - MOA
 - Program and Surveillance Plans
 - Process Reviews
 - PST member functions and work priorities
 - SPI Delegations



**ONE BOOK
SUPPLIER
RISK
MANAGEMENT**



Desired Outcome Flow

- PM & PI IDENTIFY DESIRED OUTCOMES

- OUTCOMES ARE BASIS FOR MOA

- PI FLOWS OUTCOMES INTO PROGRAM PLAN

- PI / PST INSURE OUTCOMES ARE INCORPORATED INTO SURVEILLANCE PLANS

PM's OUTCOMES

**MO
A**


**ONE BOOK
SUPPLIER RISK
MANAGEMENT**


**PROGRA
M PLAN**

PROD

**SUB-
A**


**SPI
Delegation
S**






Desired Outcome Flow






Desired Outcome Flow - SPI





Desired Outcome Flow - SPI





Desired Outcome Flow - SPI

PI incorporates inputs from the PST , SPI's and Functional POC's into the PI report to the PM and Quad Chart to the HQ/District Service Desk

PST
Input
s for
PI
report
t
QA
ENG
S/W
PRO
D

ACO

Report

SPI
Reports

PI Report
to PM

Quad
Chart
to
Service
Desk

Success Metrics
flow back to all
levels to show
influence of
desired
outcomes

Functional POC




Assessing and Adjusting Program Support

- Some “desired” program outcomes may change based on contractor performance, program and process risks, and changes in the program.
- Adjustments must be reflected in the program and surveillance plans, and may also change the tasks or required level of support in the MOA.
- Customer feedback is also important in keeping your PST focused on the right outcomes.




The GPRA Model





Application of GPRA Model to Program Integration





Defining Program Outcomes

- **Outcomes: Described as goals or objectives**
- **Contractor Processes: Drive results**
- **Process Results: Specific, quantifiable outputs**



Shaping the MOA

Desired Outcomes Statement

- A statement that captures the goals and objectives of the program.
- Example: "Extending weapon system useful life while reducing life cycle cost"

Process Results

- Define the specific, measurable results that contribute to the outcomes
- Example: "Improve component reliability"
- "Meet delivery dates within target cost"

Process Results	Contractor Processes	Metrics
Improve component reliability	-Assembly and test -Environmental stress screening - Etc...	-First pass yield -% Retest - Mean Time Between Failures (MTBF)
Meet delivery dates within target cost	-Mfg. Engrg. -Quality Assurance	-Realization rates -# non-conformances 1000 hrs -Out of station hours



Outcome Summary

- Adopting an “outcome” based approach to supporting the PM will help cement a closer and more productive working relationship between the PI and PM.
- The PST’s efforts will be better aligned with the Program Office priorities and described in the MOA and Surveillance Plan.
- The PI’s leadership role is largely one of coordinating the efforts of the PST, pulling together all relevant program data and information.
- Performing analyses and communicating with the PM.



MOA Negotiation Checklist

- **PM's desired outcomes and emphasis areas**
 - Performance based
 - Methods and Measurements
- **DCMC Pre-Award and Post-Award services available**
 - Early CAS
 - FAR 42
 - Service Sets
- **Contractor/Subcontractor risk areas and associated contractor processes requiring surveillance such as**
 - EVMS
 - Engineering
 - Quality
 - Software
- **Key Individuals, including tech rep duties**
 - PST Membership
 - Program Office POCs
 - SPI/SPST Members and locations
 - CLR



MOA Negotiation Checklist

- **Anticipated DCMC resource requirements**
- **Communication process frequency and content of reporting requirements**
 - **Monthly Program Status Report**
 - **Quad Report**
 - **Award Fee Input**
- **Procedures, including funding for CAO personnel to travel in support of the program**



Performance Management

- **PST should perform regular process metric reviews (include metrics from SPIs) and assess progress in toward achieving the desired outcomes.**
- **Frequency of the reviews will depend upon the nature and sensitivity of the measure and potential program impact.**



Providing Effective Program Support

- Staying engaged with the contractor and the program office is critical to keeping your PST focused on achieving the program outcomes.
- Regular PST meetings should be held to exchange program information and review contractor progress toward achieving desired outcomes.
- Identify potential problem areas and work with the contractor and program office to avoid or reduce adverse program impacts.
- This “predictive” element is of central importance in the transition from “managing activities” to “managing program outcomes”.



One Book Policy Changes

- Program Status (QUAD) Chart
 - For internal DCMC use
 - Helps focus attention on program problems



Identifying Program Issues & Influencing Program Success

- **Periodic SMR Program Briefings**

Multiple red/yellow CPARS ratings

- **Program successes**
- **Standard briefing format**

Will engage Command on Program level to complement individual metrics briefings!



Identifying Program Issues & Influencing Program Success

- **Standard Briefing Format:**
 - Program Summary
 - Program Issues
 - Path Forward
 - Program Initiatives
 - DCMC Assessment



Standard Briefing Format

- **Program Summary**

- **Mission:** State the mission/purpose of the system
- **Scope:** ACAT Rating and Service
- **Phase:** Acquisition Phase and when the phase began
- **Last Milestone:** What was the last program milestone and date
- **Next Milestone:** What is the next program milestone and date
- **Cost:** What is the Program Value (If multiple contracts identify)
- **Schedule:** What is the Program schedule
- **Performance:** What is the cost and schedule performance



Standard Briefing Format

- **Program Issue:** (One Slide if multiple issues one per)
 - **Problem** - State the issue in one or two lines.
 - **Root Cause** - Give the underlying cause of the problem.
 - **Action Taken** - Include action taken by the contractor and the Program Office.
 - **Status** - Where does the resolution of the problem stand what future actions need to be taken and by who.
 - **DCMC Involvement** - What has DCMC been doing to help eliminate the problem.



Standard Briefing Format

- **Path Forward:** On this slide identify what still has to be done and by who.
 - **Examples:**
 - Retrofit fielded product / systems
 - Facility fabrication, modification, improvement
 - Process Changes
 - Technology enhancements
 - New vendors identified
 - Increased DCMC surveillance



Standard Briefing Format

- **Program Initiatives:** Identify any initiatives being implemented by contractor or program office to help prevent future occurrences of the problem or similar problems.
 - **Examples:**
 - **New management tools**
 - **Change in procedures**
 - **Enhanced Metrics**
 - **New Technology**



Standard Briefing Format

- **DCMC Assessment:** On this slide provide the DCMC insight on the problem root cause and the corrective actions. The statements should be succinct and predictive.
 - **Examples:**
 - Recent redesigns will improved the producibility of the system
 - Sub contractor issues have been the primary reason for schedule and performance issues
 - The Program is now on tract and will be performing well by January.



One Book Policy Changes

- **Program Plan (clarification)**
 - **Keyed to “outcomes”
and high risk processes**
 - **Reporting Requirements**
 - **Key PMO & CAO personnel**
 - **Outcome focus:**
 - - - **Key KTR processes**
 - - - **Flows into functional surveillance plans**



Developing and Refining the Program Plan

PROGRAM PLAN

- **The Program Plan maps how the CAO will implement the terms and conditions of the MOA.**
- **The Program Plan is the defines how the PST is going to influence the achievement of the “desired” program outcomes.**
- **It concentrates on those contractor process results and processes that directly and significantly impact outcomes.**

KEY ELEMENTS

- **How the PST will evaluate contractor performance.**
- **Functional Surveillance plans align program priorities to support the desired results.**



PI Reports


- **Required:**
 - All ACAT I Programs Monthly
 - All ACAT II Programs Quarterly
- **Minimum Distribution:**
 - Program Manager
 - District Service Desk / PI
 - HQ Service Desk
 - Customer Liaison (if assigned)
- **Content:**
 - Per MOA
 - Predictive
 - Outcome Based



PI Training Update

- Interim EVMS Solution
 - DSMC tailored 3-day course
 - Key elements from BCF 102/203
 - PI's & EV monitors
 - Pilots in Sept & Oct 99
 - Scheduled:
 - DCMDE - 5 (Nov 99 - April 00)
 - DCMDW - 6 (Jan - March 00)

Approx 325
full time PIs,
SPIs & EVMS





PI Program Focus

- PI Road Shows: January - February
 - 2 DCMDE
 - 2 DCMDW
- PI Conference - 3rd Quarter FY 2000
- Management Review Program Briefings
 - Standard Briefing Format



Remaining Challenges

- **PI Position Descriptions, Series and Grades**
- **Program Support Team Leadership Training for PIs**
- **PI Monthly Reports - Content and Quality**
- **Program Focused Metrics**



Summary

- **“Outcome” desk reference focuses PI efforts on PM concerns**
- **One Book changes enhance Program Integrator support to PM**
- **Program status charts and executive summaries will assist HQ and District service desks focus attention on problem programs**
- **Training is a big issue - but game plan is in place**



The Message

- **Enhanced Program Focus**
- **PI Training**



Q & A

